

MONDAY PROJECT

CLASS PRACTICE 1-PROGRAMMATION PHASE

Andrea Lozano, along with two partners has constituted the company “AldeNat” to work in the distribution of dietary and natural products. Thus, she is interested in the planning of all activities that must be performed before she can start the business. The table below shows these and the resources they require and precedence links between them. The resources available to Andrea will be her own work, one administrative employee and one commercial employee. They will have a workday from 9 to 17 (free weekends). The start date of the project will be Monday 28, September 2026.

Code	Description	Duration (days)	Prec.	Owner (Andrea)	Com. (Anna)	Adm. (Berta)
1	Determine space needs	2	-	20h		
2	Prepare budget	3	1	30h		
3	Find location	7	2	12h		
4	Sign office contract	1	3	1h		
5	Contact computer suppliers	4	1			1h
6	Buy computer equipment	1	5,2			3h
7	Buy office furniture	2	2	5h		
8	Buy complements	2	2			6h
9	Review details	1	8,6,4	8h	10h	1h
10	Contact suppliers	2	9	1h		
11	Buy products	6	10		6h	10h
12	Marketing campaign	12	11	15h	10h	20h
13	Start of the activity	milestone	12			

The available estimates that Andrea has on hourly rates to be paid to the employees are: Andrea 30 euros/h, Commercial employee (Anna) 15 euros/h. and Administrative employee (Berta) 6 euros/h. The cost of buying computer equipment is 3.000 euros is entered as a fixed cost of the task "Buy computer equipment".

The exercise to be performed is:

- Obtain the overall project planning.
- Obtain the GANTT chart.
- Allocation of resources.
- Identification of overloads.
- Resource overload levelling.
- Project Report.

A Time Baseline for the project is created for future follow-ups.

CLASS PRACTICE 2 - FOLLOW-UP AND CONTROL PHASE

Scenario

After completing the initial planning of the **AldeNat** project and saving a **Time Baseline**, Andrea begins execution. During project implementation, several unexpected situations occur that affect durations and costs.

The task is to update the project in Monday.com and analyze the impact on schedule, resources, and budget.

Events Occurring During Project Execution

Task 3 - Find Location

Instead of the planned 7 days, the search takes **10 days** due to difficulties finding a suitable office.

Task 6 - Buy Computer Equipment

The supplier delays delivery.

- Planned duration: 1 day
- Actual duration: 3 days

Task 8 - Buy Complements

The task finishes 1 day earlier than planned.

- Planned duration: 2 days
- Actual duration: 1 day

Task 11 - Buy Products

Additional negotiations with suppliers are required.

- Planned duration: 6 days
- Actual duration: 8 days

Task 12 - Marketing Campaign

The campaign requires additional promotional activities.

- Planned duration: 12 days
- Actual duration: 15 days

Additional Cost Deviations

Computer Equipment

The final purchasing cost increases from:

- Planned: €3,000
- Actual: €3,500

Marketing Campaign

An external designer must be hired.

Additional fixed cost:

- €1,000